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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, J. Lyons, V. Altimarano, & T. Shimada for additional details of Cable field
work.

- I arrived at the pier 7 office at 08:45. - Note: I was asked to stagger my shift until later to try to
minimize overtime.
- At 09:30, I arrived on the bridge. Prior to this time, see the diary of Victor Pereyra as he was covering
the wrapping inspection on the North main-span.
- From 09:30 until 12:05, Tony’s crew was wrapping the Cable with the “push” machine starting near PP
69.4N. They wrapped about 6m during this time, & stopped when the bobbins ran low on S-wire near PP
68.3N. - Note: the machine was running slowly due to icing of the motor. The machine was stopped
about every 5 or 10 minutes to allow the motor to de-ice. When the machine was stopped, the crew re-
spread zinc paste in the area where the wrapping machine shoes had swept the paste a little thinner.
- At 10:00, half of Tony’s crew split off to work near PP 88N. The section of S-wire just downhill of the
cable band (CB) at PP 88N was wrapped last Saturday by a different crew (this earlier work was not
inspected by me). About 1.5m of the placed S-wire had an uneven surface, with some gaps between the
wires. This section of the S-wire needed to be removed & re-wrapped.
- From 10:30 until 11:15, about 1.5m of S-wire was unwrapped from the Cable near PP 88N.
- From 11:15 until 12:00, Tony’s crew was installing the “pull” machine near PP 88N. - Note: when they
were installing the machine, they noticed that some of the fittings had been removed. Therefore, there
was a change of plans, & the work of re-wrapping this area was to be done at a later time. The laborers
covered the exposed 1.5m of Cable & zinc paste with protective plastic.
- From 12:05 until 12:15, Cadwelds were placed atop the Cable to secure the S-wire in place near PP
68.3N.
- From 12:15 until 12:45, lunch.
- From 12:45 until 13:50, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 68N. Also, full bobbins were installed on the machine.
- From 13:50 until 14:20, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 68N.
- From 14:20 until 14:35, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 14:35 until 14:45, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.
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- From 14:45 until 16:00, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5.5m during this time, & stopped when the bobbins ran low on S-wire near PP 66.8N.
- From 16:00 until 16:20, Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full
bobbins were installed on the machine.
- From 16:20 until 16:50, Tony’s crew was doing the S-wire butt splice near PP 66.8N.
- From 16:50 until the end of the shift, after the butt splice was done, Tony’s crew wrapped several turns, &
then prepared to do the Cadwelds atop the S-wires that were spliced. However, they did not have time to
do the Cadwelds, & they will be done at the beginning of the shift tomorrow.
- From 17:10 until 17:20, I filled out the inspection checklist for the work inspected today.
- At 17:20, I left the bridge.
- From 17:30 until 18:15, I wrote my diary for the day, checked email, & printed copies of the Cable
wrapping inspection checklists for all of the inspectors in the field.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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